COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2014

ESTI MATE SUMVARY 09: 25: 51
CONTI D C19586 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19586- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 86.0  DAYS TIME ALLOW 5/30/2014 FI XED COVPLETI ON DATI
| TS CAPI TAL REPLACEMENT R1L PERCENT TIME:  51.81 OR G TIME ALLOW 5/30/2014 FI XED COMPLETI ON DATI
PROJECT NO | TSSWD1- 421
| TS CAPI TAL REPLACEMENT R1L
NAVE OF ROAD: 002A, 070A, 085A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 03/ 11/ 2014 DATE TI ME STARTED 12/16/2013
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 10/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 06/ 2013 DATE ACCEPTED
BOULDER cO 80301 DATE NOTI CE TO PROCEED 12/ 16/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 434, 602. 00 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 362, 602. 00 NON- PARTI CI PATI NG 8, 702. 00 3, 143. 00
PERCENT COWPLETE: 2.00% TOTAL EARNI NGS 8, 702. 00 3,143.00
FUNDS AVAI LABLE: $ 425,900. 00 STOCKPI LED MATERI ALS 14,778. 14 9,178.14
GROSS EARNI NGS 23, 480. 14 12,321. 14
TOTAL CLAI VB $ 0.00 RETAI NAGE -261.06 -94.29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 23,219.08 12, 226. 85
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 23, 219. 08 12, 226. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12, 226. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19586- BI D ESTI MATE RUN 03/ 11/ 2014
PRQJECT | TSSW1- 421 ESTI MATE NO. 0002 09: 25: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Bid Itens
0005 203-01597 Pot hol i ng 100. 000 24.000
HOUR 10. 000 910. 00
91. 00000 34. 000 3,094. 00
0010 208- 00002 Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0015 208- 00035 Aggregat e Bag 50. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0020 210-00473 Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0.00
0025 614-00011 Sign Panel (Qass I) 3. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0.00
0030 614-10125 Vari abl e Message Sign (G ound Munt ed) 1. 000 0. 000
EACH 0. 000 0. 00
98, 511. 00000 0. 000 0.00
0035 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
124, 041. 00000 0. 000 0.00
0040 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
47, 979. 00000 0. 000 0.00
0045 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
7,513. 00000 0. 000 0.00
0045 MATERI AL ALLOWANCE Cormuni cati on Cabi net 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0050 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
1, 388. 00000 0. 000 0.00



CONTI D C19586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19586- Bl D ESTI MATE RUN 03/ 11/ 2014
PRQJECT: | TSSW1-421 ESTI MATE NO 0002 09: 25: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 Bid Items
0055 614-87010  Fiber Optic Cable (Single Mde) (12 Fiber) 300. 000 0. 000
LF 0. 000 0. 00
1. 82000 0. 000 0.00
0060 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
3, 853. 00000 0. 000 0. 00
0060 MATERI AL ALLOMANCE CCTV 0. 000
EACH 1. 000 2,845. 64
2, 845. 64000 1. 000 2,845. 64
0065 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0070 614-87690 Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
3, 725. 00000 0. 000 0. 00
0070 MATERI AL ALLOWANCE Et hernet Swit ch 0. 000
EACH 1. 000 6, 332. 50
6, 332. 50000 1. 000 6, 332. 50
0075 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0080 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0085 630-00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
25. 53000 0. 000 0. 00
0090 630- 00007 *Traffic Control Inspection 20. 000 2. 000
DAY 0. 000 0. 00
111. 00000 2.000 222.00
0095 630-00012 *Traffic Control Managenent 35. 000 5. 000
DAY 2.000 876. 00
438. 00000 7.000 3, 066. 00



CONTI D C19586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19586- Bl D ESTI MATE RUN 03/ 11/ 2014
PRQJECT: | TSSW1-421 ESTI MATE NO 0002 09: 25: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Bid Itens
0100 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 1. 500
EACH 0. 000 0. 00
12. 00000 1. 500 18. 00
0105 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0110 630-80351 *Vertical Panel (Plastic) 150. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0115 630-80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 665. 00000 0. 500 832.50
0125 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
316. 00000 0. 000 0. 00
0130 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 50. 000 12. 500
EACH 0. 000 0. 00
9. 00000 12. 500 112. 50
0140 630-85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
389. 00000 0. 000 0. 00
0145 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19586- BI D ESTI MATE RUN 03/ 11/ 2014
PRQJECT: | TSSWO1- 421 ESTI MATE NO 0002 09: 25: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Bid Items

0155 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70195 F/A Wilities and Miintenance of Field Facilities 10, 000. 000 0. 000
FA 1, 357. 000 1, 357. 00
1. 00000 1, 357. 000 1, 357. 00
0165 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 434,182.00 $ 12,321.14 % 23,480. 14
CAT NO0400 Construction Engineering Bid | TEVS

0170 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 420.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 434, 602.00 $ 12,321.14 % 23,480. 14



